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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
Contract Location: Total to Date Prev to Date This Estimate
FARNAM - N-21 Estimate Type:  PROG Current Contract Amt Total Earnings  $1,675,340.71  $1,361,813.33 $313,527.38
$9,077,280.15 Stockpiled Materials $83,121.43 $57,075.59 $26,045.84
C . Original Contract Amt Gross Earnings $1,758,462.14 $1,418,888.92 $339,573.22
ontractor: $9.064.151.80 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. Date Let:  12.17.2015 R Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awarded:  01.11.2016 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 01.20.2016 .
PO BOX 1087 : 18% Net Earnings  $1,758,462.14 $1,418,888.92  $339,573.22
Date Notice for Work to ]
Begin:  03.14.2016 % Time Comp
HASTINGS NE 68902-1087 gin: i 37% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
FRONTIER Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number Project Number Number |fef pREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
71125 000 STP-23-3(110) 023 111.23 122.75 GRAD CULV SEED BR GDRL
ELEC BIT
Payment  $1,758,462.14 $1,418,888.92 $339,573.22
Project Manager District Engineer
Vlieger, Seth 08.17.2016 Wilson, Drew 08.22.2016
Construction Engineer Controller
Halstead, Kerri 08.23.2016 Burling, Laurie 08.23.2016
Controller
Burling, Laurie 08.23.2016
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 2.50 2,306.000 5,765.00
0001 0001 0030.10 30,400.00 1.000 30,400.00 REMOVE GUARDRAIL LF 2,306.000 5,765.00
MOBILIZATION LS 1.000 30,400.00 1,439.000 3,597.50
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 360.00 14.000 5,040.00
0002 0002 1009.00 25,000.00 1.000 25,000.00 COVER CROP SEEDING ACRE 14.000 5,040.00
GENERAL CLEARING AND GRUBBING LS 1.000 25,000.00 0.000 0.00
0.250 6,250.00 0.000 0.00
0.000 0.00 o011 0011 L019.13 1.84 10,147.000 18,670.48
0003 0003 1011.00 30.00 1,017.000 30,510.00 EROSION CONTROL, CLASS 1D SY 10,147.000 18,670.48
WATER MGAL 1,017.000 30,510.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L019.20 6.45 1,232.000 7,946.40
0004 0004 1012.00 181.00 78.000 14,118.00 EROSION CONTROL, CLASS 2A SY 1,232.000 7,946.40
RIGHT-OF-WAY MARKERS EACH 78.000 14,118.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L022.11 2.96 17,189.000 50,879.44
0005 0005 1030.00 9.28 45,204.000 419,493.12 FABRIC SILT FENCE-LOW POROSITY LF 17,189.000 50,879.44
EARTHWORK MEASURED IN EMBANKMENT CcY 45,204.000 419,493.12 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 665,029.94
0006 0006 1041.00 0.70  77,440.000 54,208.00 Current 665.029.94
SALVAGING AND PLACING TOPSOIL SY 77,440.000 54,208.00 In place 9,847.50
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERTS
0007 0007 1106.00 6.50 123.000 799.50 0014 0014 0030.40 25,000.00 1.000 25,000.00
REMOVE DRIVEWAY SY 123.000 799.50 MOBILIZATION LS 1.000 25,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 1701.24 22.00 100.000 2,200.00 0015 0015 4040.00 300.00 39.000 11,700.00
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 100.000 2,200.00 REMOVE HEADWALLS FROM CULVERTS EACH 39.000 11,700.00
ORS8 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4044.00 6,000.00 1.000 6,000.00 0025 0025 4051.01 18.00 491.000 8,838.00
PREPARATION OF STRUCTURE EACH 1.000 6,000.00 EXCAVATION FOR BOX CULVERTS CcY 491.000 8,838.00
AT STA. 75467 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4044.01 5,000.00 1.000 5,000.00 0026 0026 4101.06 600.00 276.320 165,792.00
PREPARATION OF STRUCTURE EACH 1.000 5,000.00 CLASS 47B-3000 CONCRETE FOR BOX CY 276.320 165,792.00
CULVERT
AT STA. 108401 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 4044.02 3,000.00 1.000 3,000.00 0027 0027 4107.07 850.00 4.380 3,723.00
PREPARATION OF STRUCTURE EACH 1.000 3,000.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 4.380 3,723.00
COLLARS
AT STA. 121447 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4044.03 3,250.00 1.000 3,250.00 0028 0028 4151.00 1.55 26,884.000 41,670.20
PREPARATION OF STRUCTURE EACH 1.000 3,250.00 REINFORCING STEEL FOR BOX CULVERT LB 26,884.000 41,670.20
AT STA. 311424 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 4044.04 3,250.00 1.000 3,250.00 0029 0029 4157.00 2.55 294.000 749.70
PREPARATION OF STRUCTURE EACH 1.000 3,250.00 REINFORCING STEEL FOR COLLARS LB 294.000 749.70
AT STA. 337470 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 4044.05 6,000.00 1.000 6,000.00 0030 0030 4360.24 380.00 6.000 2,280.00
PREPARATION OF STRUCTURE EACH 1.000 6,000.00 24" METAL FLARED-END SECTION EACH 6.000 2,280.00
AT STA. 371479 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 4044.06 3,300.00 1.000 3,300.00 0031 0031 4360.30 410.00 3.000 1,230.00
PREPARATION OF STRUCTURE EACH 1.000 3,300.00 30" METAL FLARED-END SECTION EACH 3.000 1,230.00
AT STA. 1013402 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 4044.07 6,000.00 1.000 6,000.00 0032 0032 4360.36 580.00 9.000 5,220.00
PREPARATION OF STRUCTURE EACH 1.000 6,000.00 36" METAL FLARED-END SECTION EACH 9.000 5,220.00
AT STA. 1092+44 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 4050.01 12.50 680.000 8,500.00 0033 0033 4360.42 1,080.00 4.000 4,320.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 680.000 8,500.00 42" METAL FLARED-END SECTION EACH 4.000 4,320.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 4360.48 1,100.00 2.000 2,200.00 0043 0043 P120.36 98.00 18.000 1,764.00
48" METAL FLARED-END SECTION EACH 2.000 2,200.00 36" CULVERT PIPE, TYPE 2 LF 18.000 1,764.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 4360.54 1,350.00 4.000 5,400.00 0044 0044 P120.42 130.00 9.000 1,170.00
54" METAL FLARED-END SECTION EACH 4.000 5,400.00 42" CULVERT PIPE, TYPE 2 LF 9.000 1,170.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4360.60 1,900.00 8.000 15,200.00 0045 0045 P300.24 45.00 200.000 9,000.00
60" METAL FLARED-END SECTION EACH 8.000 15,200.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 200.000 9,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 4390.48 960.00 1.000 960.00 0046 0046 P300.30 50.00 82.000 4,100.00
48" ROUND EQUIVALENT METAL PIPE EACH 1.000 960.00 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 82.000 4,100.00
FLARED-END SECTION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 4460.24 800.00 1.000 800.00 0047 0047 P300.36 58.00 70.000 4,060.00
24" CONCRETE FLARED-END SECTION EACH 1.000 800.00 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 70.000 4,060.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 4460.36 1,000.00 1.000 1,000.00 0048 0048 P300.42 78.00 34.000 2,652.00
36" CONCRETE FLARED-END SECTION EACH 1.000 1,000.00 42" CULVERT PIPE, TYPE 3,40OR 5 LF 34.000 2,652.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 4460.42 1,400.00 2.000 2,800.00 0049 0049 P300.48 95.00 12.000 1,140.00
42" CONCRETE FLARED-END SECTION EACH 2.000 2,800.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 12.000 1,140.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 8010.03 85.00 85.520 7,269.20 0050 0050 P300.54 100.00 66.000 6,600.00
CRUSHED ROCK FOR BASE COURSE CY 85.520 7,269.20 54" CULVERT PIPE, TYPE 3,4 OR 5 LF 66.000 6,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0042 P120.24 80.00 12.000 960.00 0051 0051 P300.60 118.00 300.000 35,400.00
24" CULVERT PIPE, TYPE 2 LF 12.000 960.00 60" CULVERT PIPE, TYPE 3,4 OR 5 LF 300.000 35,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 P375.48 300.00 2.000 600.00 0058 0058 6007.12 270.00 23.100 6,237.00
48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 2.000 600.00 CONCRETE BRIDGE DECK REPAIR sy 23.100 6,237.00
3,4,0R5 0.000 0.00 12.420 3,353.40
0.000 0.00 3.356 906.12
GROUP 4 CULVERTS Contracted 417,898.10 0059 0059 6010.22 1,100.00 5.600 6,160.00
Current 41789810 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 5.600 6,160.00
In place 0.00 5.600 6,160.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0060 0060 6010.26 1,600.00 24.600 39,360.00
0053 0053 0030.50 2.000.00 1.000 2,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 24.600 39,360.00
MOBILIZATION LS 1.000 2,000.00 24.600 39,360.00
0.000 0.00 12.400 19,840.00
0.000 0.00 0061 0061 6030.00 20,000.00 1.000 20,000.00
0054 0054 L001.01 845.00 9.000 7,605.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 20,000.00
SEEDING, TYPE A ACRE 9.000 7,605.00 o 6061 1.000 20,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0062 0062 6080.00 2.00 2,170.000 4,340.00
0055 0055 L001.02 810.00 5.000 4,050.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,170.000 4,340.00
SEEDING, TYPE B ACRE 5.000 4,050.00 1,085.000 2,170.00
0.000 0.00 0.000 0.00
0.000 0.00 0063 0063 6131.50 1.20 7,235.000 8,682.00
0056 0056 L032.75 250.00 32.000 8,000.00 EPOXY COATED REINFORCING STEEL LB 7,235.000 8,682.00
MULCH TON 32.000 8,000.00 7,235.000 8,682.00
0.000 0.00 2,925.000 3,510.00
0.000 0.00 0064 0064 6210.14 46.00 300.000 13,800.00
GROUP 5 SEEDING Contracted 21.655.00 HP 12 INCH X 53 LB STEEL PILING LF 300.000 13,800.00
Current 21,655.00 295.790 13,606.34
In place 0.00 0.000 0.00
This Estimate 0.00 0065 0065 6310.00 17.00 2,629.000 44,693.00
GROUP 6 BRIDGE AT STA. 67+83.61 48'-0" 3-SPAN STEEL SHEET PILING SF 2,629.000 44,693.00
0057 0057 0030.60 16,000.00 1.000 16,000.00 1,337.756 22,741.85
MOBILIZATION LS 1.000 16,000.00 0.000 0.00
1.000 16,000.00
0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 8091.00 60.00 50.000 3,000.00 0072 0072 6030.00 20,000.00 1.000 20,000.00
GRANULAR BACKFILL CcY 50.000 3,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 20,000.00
25.000 1,500.00 212491.84 1.000 20,000.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 67+83.61 48'-0" 3-SPAN Contracted 162,272.00 GROUP 6A BRIDGE AT STA. 212+91.84 105'-0" 3-S Contracted 72,045.75
Current 162,272.00 Current 72,045.75
In place 133,573.59 In place 53,487.38
This Estimate 24,256.12 This Estimate 0.00
GROUP 6A BRIDGE AT STA. 212+91.84 105'-0" 3-S GROUP 6B BRIDGE AT STA. 283+23.73 80'-0" 3-SF
0067 0067 0030.60 7,000.00 1.000 7,000.00 0073 0073 0030.60 5,000.00 1.000 5,000.00
MOBILIZATION LS 1.000 7,000.00 MOBILIZATION LS 1.000 5,000.00
1.000 7,000.00 1.000 5,000.00
0.000 0.00 0.000 0.00
0068 0068 6004.98 200.00 28.000 5,600.00 0074 0074 6007.12 270.00 51.000 13,770.00
ASPHALT PLUG JOINT SYSTEM LF 28.000 5,600.00 CONCRETE BRIDGE DECK REPAIR SY 51.000 13,770.00
0.000 0.00 70.460 19,024.20
0.000 0.00 0.000 0.00
0069 0069 6007.12 270.00 66.000 17,820.00 0075 0075 6010.26 600.00 15.300 9,180.00
CONCRETE BRIDGE DECK REPAIR SY 66.000 17,820.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE (63 15.300 9,180.00
18.006 4,861.62 15.300 9,180.00
0.000 0.00 0.000 0.00
0070 0070 6010.26 600.00 25.300 15,180.00 0076 0076 6020.00 1.15 3,515.000 4,042.25
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 25.300 15,180.00 REINFORCING STEEL FOR BRIDGE LB 3,515.000 4,042.25
25.300 15,180.00 3,515.000 4,042.26
0.000 0.00 0.000 0.00
0071 0071 6020.00 1.15 5,605.000 6,445.75 0077 0077 6030.00 20,000.00 1.000 20,000.00
REINFORCING STEEL FOR BRIDGE LB 5,605.000 6,445.75 PREPARATION OF BRIDGE AT STATION EACH 1.000 20,000.00
5,605.000 6,445.76 1.000 20,000.00
283+23.73
0.000 0.00 1.000 20,000.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 6619.50 900.00 6.000 5,400.00 0085 0085 6000.11 10,000.00 1.000 10,000.00
REPAIR FLOOR DRAIN EACH 6.000 5,400.00 ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00
6.000 5,400.00 0.500 5,000.00
3.000 2,700.00 0.250 2,500.00
GROUP 6B BRIDGE AT STA. 283+23.73 80'-0" 3-SF Contracted 57,392.25 0086 0086 6001.00 15,000.00 1.000 15,000.00
Current 5739225 BENT NO.1 EXCAVATION LS 1.000 15,000.00
In place 62,646.46 0.500 7,500.00
This Estimate 22,700.00 0.000 0.00
GROUP 6C BRIDGE AT STA. 472+43.00 150'-0" 3-S 0087 0087 6001.01 15,000.00 1.000 15,000.00
0079 0079 0030.60 118,000.00 1.000 118,000.00 BENT NO.2 EXCAVATION LS 1.000 15,000.00
MOBILIZATION LS 1.000 118,000.00 0.500 7,500.00
1.000 118,000.00 0.000 0.00
0.000 0.00 0088 0088 6004.48 400.00 12.700 5,080.00
0080 0080 1010.01 10.00 815.000 8,150.00 BRIDGE JOINT NOSING CF 12.700 5,080.00
EXCAVATION (ESTABLISHED QUANTITY) 9% 815.000 8,150.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0089 0089 6005.28 70.00 85.300 5,971.00
0081 0081 1043.50 4.00 87.000 348.00 PREFORMED SILICONE JOINT, TYPE B LF 85.300 5,971.00
RIPRAP FILTER FABRIC 53 87.000 348.00 0.000 0.00
43.500 174.00 0.000 0.00
0.000 0.00 0090 0090 6006.56 4.00 939.000 3,756.00
0082 0082 3050.15 320.00 182.800 58,496.00 BRIDGE DECK GROOVING SY 939.000 3,756.00
CONCRETE FOR PAVEMENT APPROACHES cY 182.800 58,496.00 0.000 0.00
CLASS 47BD-4000 70.800 22,656.00 0.000 0.00
70.800 22,656.00 0091 0091 6010.22 700.00 191.200 133,840.00
0083 0083 3051.10 110 34.970.000 38,467.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 191.200 133,840.00
EPOXY COATED REINFORCING STEEL FOR LB 34,970.000 38,467.00 98.900 69,230.00
PAVEMENT APPROACHES 13,994.000 15,393.40 0.000 0.00
13,994.000 15,393.40 0092 0092 6010.26 800.00 164.900 131,920.00
0084 0084 6000.10 10,000.00 1.000 1000000 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 164.900 131,920.00
ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00 57.000 45,600.00
0.500 5 000.00 45.400 36,320.00
0.250 2500.00 0093 0093 6011.11 200,000.00 1.000 200,000.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 200,000.00
SUPERSTRUCTURE AT STATION 0.500 100.000.00
472+43.00 0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0094 6040.00 75,000.00 1.000 75,000.00 0103 0103 6310.00 19.00 3,558.000 67,602.00
REMOVE STRUCTURE EACH 1.000 75,000.00 STEEL SHEET PILING SF 3,558.000 67,602.00
AT STA. 472+32.84 0.500 37,500.00 1,712.552 32,538.49
0.000 0.00 0.000 0.00
0095 0095 6052.55 10.00 1.000 10.00 0104 0104 6510.55 10,000.00 1.000 10,000.00
ACCESS CROSSING LS 1.000 10.00 TEMPORARY BRIDGE SHORING LS 1.000 10,000.00
AT STA. 472+43.00 LT. 0.000 0.00 0.500 5,000.00
0.000 0.00 0.000 0.00
0096 0096 6052.56 10.00 1.000 10.00 0105 0105 8091.00 50.00 225.000 11,250.00
ACCESS CROSSING LS 1.000 10.00 GRANULAR BACKFILL CcY 225.000 11,250.00
AT STA. 472+43.00 RT. 0.000 0.00 112.500 5,625.00
0.000 0.00 112.500 5,625.00
0097 0097 6080.00 3.00 710.000 2,130.00 4000 4000 1101.00 12.83 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 710.000 2,130.00 REMOVE PAVEMENT SY 229.333 2,942.34
710.000 2,130.00 i 114.665 1,471.15
Remove Concrete pavement at bridge 472+43.00
0.000 0.00 114.665 1,471.15
0098 0098 6095.00 300.00 18.000 5,400.00 4001 4001 1102.00 10.50 0.000 0.00
STEEL DIAPHRAGM EACH 18.000 5,400.00 REMOVE ASPHALT SURFACE SY 104.000 1,092.00
12.000 3,600.00 . . 52.000 546.00
Remove Asphalt Surface at bridge at station
0.000 0.00 472+43.00 52.000 546.00
0099 0099 6104.00 40.00 255.000 10,200.00  GROUP 6C BRIDGE AT STA. 472+43.00 150'-0" 3-S Contracted 1,196,378.00
BROKEN CONCRETE RIPRAP TON 255.000 10,200.00 Current 1,200,412.34
127.500 5,100.00 In place 612,378.78
0.000 0.00 This Estimate 105,127.95
0100 0100 6131.50 1.20 58,490.000 70,188.00 GROUP 6D BRIDGE AT STA. 497+42.00 150'-0" 3-S
25,674.000 30,808.80  MOBILIZATION LS 1.000 125,000.00
14,447.000 17,336.40 1.000 125,000.00
0101 0101 6139.50 60.00 56.000 3,360.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 56.000 3,360.00 0107 0107 1010.01 10.00 1,815.000 18,150.00
28.000 1,680.00 EXCAVATION (ESTABLISHED QUANTITY) cY 1,815.000 18,150.00
13.000 780.00 0.000 0.00
0102 0102 6210.50 45.00 4,160.000 187,200.00 0.000 0.00
PIPE PILING LF 4,160.000 187,200.00
2,007.243 90,325.94
0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ) Prpsl  Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0108 0108 1043.50 4.00 88.000 352.00 0117 0117 6006.56 4.00 939.000 3,756.00
RIPRAP FILTER FABRIC SY 88.000 352.00 BRIDGE DECK GROOVING SY 939.000 3,756.00
44.000 176.00 0.000 0.00
44.000 176.00 0.000 0.00
0109 0109 3050.15 320.00 182.800 58,496.00 0118 0118 6010.22 700.00 214.700 150,290.00
CONCRETE FOR PAVEMENT APPROACHES CY 182.800 58,496.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 214.700 150,290.00
CLASS 47BD-4000 0.000 0.00 108.960 76,272.00
0.000 0.00 12.680 8,876.00
0110 0110 3051.10 1.10 34,970.000 38,467.00 0119 0119 6010.26 800.00 164.000 131,200.00
EPOXY COATED REINFORCING STEEL FOR LB 34,970.000 38,467.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 164.000 131,200.00
PAVEMENT APPROACHES 0.000 0.00 11.600 9,280.00
0.000 0.00 11.600 9,280.00
0111 0111 6000.10 10,000.00 1.000 10,000.00 0120 0120 6011.11 200,000.00 1.000 200,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 200,000.00
0.500 5,000.00 SUPERSTRUCTURE AT STATION 0.500 100,000.00
0.500 5,000.00 472+43.00 0.500 100,000.00
0112 0112 6000.11 10,000.00 1.000 10,000.00 0121 0121 6040.00 75,000.00 1.000 75,000.00
ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00 REMOVE STRUCTURE EACH 1.000 75,000.00
0.500 5,000.00 . .
AT STA. 497+42.18 0.500 37,500.00
0.500 5,000.00 0.000 0.00
0113 0113 6001.00 15,000.00 1.000 15,000.00 0122 0122 6052.55 10.00 1.000 10.00
BENT NO.1 EXCAVATION LS 1.000 15,000.00 ACCESS CROSSING LS 1.000 10.00
0.500 7,500.00 . .
AT STA. 497+42.00 LT. 0.000 0.00
0.000 0.00 0.000 0.00
0114 0114 6001.01 15,000.00 1.000 15,000.00 0123 0123 6052.56 10.00 1.000 10.00
BENT NO.2 EXCAVATION LS 1.000 15,000.00 ACCESS CROSSING LS 1.000 10.00
0.500 7,500.00 1.000 10.00
. +42. .
0.000 0.00 AT STA. 497+42.00 RT 0.000 0.00
0115 0115 6004.48 400.00 12.700 5,080.00 0124 0124 6080.00 3.00 940.000 2,820.00
BRIDGE JOINT NOSING CF 12.700 5,080.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 940.000 2,820.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0116 0116 6005.28 70.00 85.300 5,971.00 0125 0125 6095.00 300.00 18.000 5,400.00
PREFORMED SILICONE JOINT, TYPE B LF 85.300 5,971.00 STEEL DIAPHRAGM EACH 18.000 5,400.00
0.000 0.00 12.000 3,600.00
0.000 0.00 12.000 3,600.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.24.2016
Page: 10 of 19

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.24.2016

Page: 10 of 19

Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0126 0126 6104.00 40.00 305.000 12,200.00 GROUP 6E BRIDGE AT STA. 1053+84.77 68'-0" 3-S
BROKEN CONCRETE RIPRAP TON 305.000 12,200.00 0133 0133 0030.60 5,000.00 1.000 5,000.00
152.500 6,100.00 MOBILIZATION LS 1.000 5,000.00
152.500 6,100.00 0.000 0.00
0127 0127 6131.50 1.20 60,105.000 72,126.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 60,105.000 72,126.00 0134 0134 6007.12 270.00 44.000 11,880.00
9,413.000 11,295.60 CONCRETE BRIDGE DECK REPAIR SY 44.000 11,880.00
3,107.000 3,728.40 0.000 0.00
0128 0128 6139.50 60.00 56.000 3,360.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 56.000 3,360.00 0135 0135 6010.26 600.00 14.200 8,520.00
28.000 1,680.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 14.200 8,520.00
28.000 1,680.00 0.000 0.00
0129 0129 6210.50 45.00 4,460.000 200,700.00 0.000 0.00
PIPE PILING LF 4,460.000 200,700.00 0136 0136 6020.00 1.15 3,150.000 3,622.50
2,145.170 96,532.65 REINFORCING STEEL FOR BRIDGE LB 3,150.000 3,622.50
0.000 0.00 0.000 0.00
0130 0130 6310.00 19.00 3,558.000 67,602.00 0.000 0.00
STEEL SHEET PILING SF 3,558.000 67,602.00 0137 0137 6030.00 16,000.00 1.000 16,000.00
1,723.563 32,747.70  PREPARATION OF BRIDGE AT STATION EACH 1.000 16,000.00
0.000 0.00
1053+84.77 0.000 0.00
0131 0131 6510.55 20,000.00 1.000 20,000.00 0.000 0.00
TEMPORARY BRIDGE SHORING LS 1.000 20,000.00 0138 0138 6617.25 400.00 10.000 4,000.00
0.500 10,000.00 CONCRETE REPAIR SF 10.000 4,000.00
0.000 0.00 0.000 0.00
0132 0132 8091.00 50.00 225.000 11,250.00 0.000 0.00
GRANULAR BACKFILL CcYy 225.000 11,250.00 0139 0139 6619.50 900.00 6.000 5,400.00
56.250 2,812.50 REPAIR FLOOR DRAIN EACH 6.000 5,400.00
56.250 2,812.50 0.000 0.00
4002 4002 1102.00 10.50 0.000 0.00 0.000 0.00
REMOVE ASPHALT SURFACE SY 294.667 3.094.00  GROUP 6E BRIDGE AT STA. 1053+84.77 68-0" 3-S Contracted 54,422.50
147.335 1,547.02
Remove Asphalt Surface at bridge at station Current 54,422.50
497+42.00 147.335 1,547.02 In place 0.00
GROUP 6D BRIDGE AT STA. 497+42.00 150'-0" 3-S Contracted 1,257,240.00 This Estimate 0.00
Current 1,260,334.00
In place 539,553.47

This Estimate

147,799.92
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0147 0147 A020.10 2,250.00 1.000 2,250.00
0140 0140 0030.70 2,500.00 1.000 2,500.00 LIGHTING CONTROL CENTER, TYPE D EACH 1.000 2,250.00
MOBILIZATION LS 1.000 2,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0148 0148 A070.10 5.00 503.000 2,515.00
0141 0141 7011.20 22.75 487.500 11,090.63 1 1/2-INCH CONDUIT IN TRENCH LF 503.000 2,515.00
W-BEAM GUARDRAIL LF 487.500 11,090.63 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0149 0149 A074.12 30.00 58.000 1,740.00
0142 0142 7020.00 2,125.00 20.000 42,500.00 1 1/2-INCH CONDUIT, JACKED LF 58.000 1,740.00
BRIDGE APPROACH SECTIONS EACH 20.000 42,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0150 0150 A080.22 2.00 561.000 1,122.00
0143 0143 7020.30 2,400.00 4.000 9,600.00 STREET LIGHTING CABLE, NO. 6 BARE LF 561.000 1,122.00
BRIDGE APPROACH SECTION (MODIFIED) EACH 4.000 9,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0151 0151 A080.24 3.00 1,122.000 3,366.00
0144 0144 7024.27 2,425.00 24.000 58,200.00 STREET LIGHTING CABLE, NO. 6 USE LF 1,122.000 3,366.00
GUARDRAIL END TREATMENT, TYPE II EACH 24.000 58,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 8B ELECTRICAL Contracted 21,993.00
GROUP 7 GUARDRAIL Contracted 123,890.63 Current 21,993.00
Current 123,890.63 In place 0.00
In place 0.00 This Estimate 0.00
This Estimate 0.00 GROUP 9 BITUMINOUS
GROUP 8B ELECTRICAL 0152 0152 0002.20 65.00 34.000 2,210.00
0145 0145 0030.82 2,000.00 1.000 2,000.00 OBJECT MARKER EACH 34.000 2,210.00
MOBILIZATION LS 1.000 2,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0153 0153 0002.55 8.50 1,824.000 15,504.00
0146 0146 A009.14 3,000.00 3.000 9,000.00 OVERLAY BROKEN LINES STA 1,824.000 15,504.00
STREET LIGHTING UNIT, TYPE EACH 3.000 9,000.00 0.000 0.00
SL-BT-40-12-0.25 0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0154 0154 0002.60 9.50 3,648.000 34,656.00 0163 0163 4024.55 100.00 187.000 18,700.00
OVERLAY SOLID LINES STA 3,648.000 34,656.00 FLUME SPILLWAY LF 187.000 18,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0155 0155 0002.76 0.07  160,000.000 11,200.00 0164 0164 4024.70 3,000.00 6.000 18,000.00
PERMANENT PAVEMENT MARKING, PAINT LF 160,000.000 11,200.00 CONCRETE FLUME, TYPE | EACH 6.000 18,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0156 0156 0030.90 278,575.00 1.000 278,575.00 0165 0165 4024.71 3,500.00 10.000 35,000.00
MOBILIZATION LS 1.000 278,575.00 CONCRETE FLUME, TYPE Il EACH 10.000 35,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0157 0157 1020.02 18.00 41.000 738.00 0166 0166 4050.01 25.00 84.000 2,100.00
DELINEATOR, TYPE Il EACH 41.000 738.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 84.000 2,100.00
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
0158 0158 1020.06 50.00 187.000 9,350.00 0167 0167 4105.59 1,200.00 48.180 57,816.00
FLEXIBLE POST DELINEATOR EACH 187.000 9,350.00 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 48.180 57,816.00
0.000 000 JUNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0159 0159 1020.20 55.00 30.000 1,650.00 0168 0168 4155.50 5.00 3,960.000 19,800.00
INSTALL CHEVRONS EACH 30.000 1,650.00 REINFORCING STEEL FOR INLET AND LB 3,960.000 19,800.00
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0160 0160 2001.00 22.50 185.000 4,162.50 0169 0169 6030.16 25.00 184.000 4,600.00
GRAVEL SURFACE COURSE (63 185.000 4,162.50 BRIDGE DECK PREPARATION SY 184.000 4,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0161 0161 2021.00 80.00 12.000 960.00 0170 0170 6133.00 49.01 897.000 43,961.97
MAILBOX POST EACH 12.000 960.00 MEMBRANE WATERPROOFING SY 897.000 43,961.97
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0162 0162 4004.50 5.00 9,400.000 47,000.00 0171 0171 6133.01 58.64 184.000 10,789.76
CAST IRON GRATE AND FRAME LB 9,400.000 47,000.00 MEMBRANE WATERPROOFING TYPE A SY 184.000 10,789.76
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0172 0172 8022.00 170.00 525.103 89,267.51 0181 0179 9009.75 75.00 405.000 30,375.00
HYDRATED LIME TON 525.103 89,267.51 TEMPORARY SURFACING SY 405.000 30,375.00
0.000 0.00 g" 497.720 37,329.00
0.000 0.00 0.000 0.00
0173 0200 8022.15 1.49 3,000.000 4,470.00 0182 0180 9010.50 45.01 750.000 33,757.50
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 4,470.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 750.000 33,757.50
STATE MAINTENANCE PATCHING 0.000 000 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0174 0173 8022.20 1.49 34,150.000 50,883.50 0183 0202 9020.95 553.00 102.000 56,406.00
HYDRATED LIME/WARM MIX ASPHALT EACH 34,150.000 50,883.50 PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 56,406.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0175 0174 8110.50 515.00 583.448 300,475.72 0184 0181 9021.12 518.00 101.440 52,545.92
HYDRATED LIME SLURRY STABILIZATION STA 583.448 300,475.72 PERFORMANCE GRADED BINDER (52-34) TON 101.440 52,545.92
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0176 0175 8111.00 500.00 104.580 52,290.00 0185 0182 9021.13 553.00 1,161.100 642,088.30
SHOULDER SUBGRADE PREPARATION STA 104.580 52,290.00 PERFORMANCE GRADED BINDER (64-34) TON 1,161.100 642,088.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0177 0201 9002.10 35.01 3,000.000 105,030.00 0186 0183 9030.00 5.00 9,482.000 47,410.00
ASPHALTIC CONCRETE FOR STATE TON 3,000.000 105,030.00 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 9,482.000 47,410.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0178 0176 9005.23 65.01 3,170.000 206,081.70 0187 0184 9034.00 5.00 1,164.000 5,820.00
ASPHALTIC CONCRETE, TYPE SPS TON 3,170.000 206,081.70 PREPARATION OF INTERSECTIONS AND SY 1,164.000 5,820.00
0.000 000 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0179 0177 9005.75 35.01 33,400.000 1,169,334.00 0188 0185 9052.15 1.80 142,950.000 257,310.00
ASPHALTIC CONCRETE, TYPE SPR TON 33,400.000 1,169,334.00 EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 142,950.000 257,310.00
0.000 0.00 SLURRY STABILIZATION 0.000 0.00
0.000 0.00 0.000 0.00
0180 0178 9009.00 5.00 8,621.000 43,105.00 0189 0186 9053.00 2.00 40,960.000 81,920.00
PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 8,621.000 43,105.00 TACK COAT GAL 40,960.000 81,920.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0190 0187 9053.20 4.00 18,160.000 72,640.00 0199 0196 9188.50 45.00 2,023.000 91,035.00
FOG SEAL GAL 18,160.000 72,640.00 SURFACING UNDER GUARDRAIL SY 2,023.000 91,035.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0191 0188 9111.00 30.00 340.000 10,200.00 0200 0203 9300.37 1.00 5,100.000 5,100.00
WATER MGAL 340.000 10,200.00 RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0192 0189 9170.00 95.00 1,102.317 104,720.12 0201 0197 9300.38 1.00 63,444.000 63,444.00
EARTH SHOULDER CONSTRUCTION STA 1,102.317 104,720.12 RAP INCENTIVE PAYMENT EACH 63,444.000 63,444.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0193 0190 9173.15 75.00 1,202.897 90,217.28 0202 0198 9300.52 6,000.00 1.000 6,000.00
TRENCHED WIDENING STA 1,202.897 90,217.28 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,000.00
0.000 000 D 0.000 0.00
0.000 0.00 0.000 0.00
0194 0191 9179.23 1,200.00 20.000 24,000.00 0203 0199 P402.15 75.00 892.000 66,900.00
COLD MILLING, CLASS 3 STA 20.000 24,000.00 15" CULVERT PIPE, TYPE 3,4,5OR 6 LF 892.000 66,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0195 0192 9179.35 5.50 3,210.000 17,655.00 GROUP 9 BITUMINOUS Contracted 4,416,083.63
COLD MILLING, CLASS 5 SY 3,210.000 17,655.00 Current 4.416,083.63
0.000 0.00 In place 45,107.14
0.000 0.00 This Estimate 2,006.64
0196 0193 9179.72 17.50 361.000 6,317.50 GROUP 10 GENERAL ITEMS
REMOVE ASPHALT SURFACE FROM BRIDGE SY 361.000 6,317.50 0204 0204 0001.08 0.50 16,192.000 8,096.00
444.465 7,778.14 BARRICADE, TYPE Il BDAY 16,192.000 8,096.00
114.665 2,006.64 3,538.000 1,769.00
0197 0194 9185.85 8.00 1,198.920 9,5691.36 475.000 237.50
RUMBLE STRIPS, ASPHALT 8" STA 1,198.920 9,591.36 0205 0205 0001.10 2.00 4,740.000 9,480.00
0.000 0.00 BARRICADE, TYPE llI BDAY 4,740.000 9,480.00
0.000 0.00 5,877.000 11,754.00
0198 0195 9186.00 10.00 292.000 2,920.00 899.000 1,798.00
CONCRETE SURFACE MILLING SY 292.000 2,920.00
0.000 0.00
0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: Pay Period End Date: 08.13.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0206 0206 0001.75 1.00 1,920.000 1,920.00 0215 0215 0003.56 5.00 5,250.000 26,250.00
TEMPORARY SIGN DAY EACH 1,920.000 1,920.00 RELOCATE CONCRETE PROTECTION BARRIER LF 5,250.000 26,250.00
12.000 12.00 1,287.500 6,437.50
0.000 0.00 0.000 0.00
0207 0207 0001.90 0.50 53,785.000 26,892.50 0216 0216 0003.70 850.00 24.000 20,400.00
SIGN DAY EACH 53,785.000 26,892.50 TEMPORARY RUMBLE STRIP EACH 24.000 20,400.00
30,315.000 15,157.50 11.000 9,350.00
4,262.000 2,131.00 0.000 0.00
0208 0208 0002.28 0.50 13,000.000 6,500.00 0217 0217 0003.74 12,000.00 6.000 72,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 13,000.000 6,500.00 TEMPORARY TRAFFIC SIGNAL EACH 5.000 60,000.00
6,839.000 3,419.50 5.000 60,000.00
3,428.000 1,714.00 0.000 0.00
0209 0209 0002.30 0.55 7,750.000 426250 0218 0218 0005.10 100.00 474.000 47,400.00
PAVEMENT MARKING REMOVAL LF 7,750.000 4,262.50 TRAFFIC CONTROL MANAGEMENT DAY 474.000 47,400.00
772.000 424.60 139.000 13,900.00
0.000 0.00 21.000 2,100.00
0210 0210 0002.44 0.40 32,000.000 12,800.00 0219 0219 0020.00 2.00 4,000.000 8,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 32,000.000 12,800.00 TRAINING HOUR 4,000.000 8,000.00
PAINT 20,204.000 8,081.60 0.000 0.00
625.000 250.00 0.000 0.00
0211 0211 0002.47 0.25 32,000.000 8,000.00 0220 0220 0030.00 20,000.00 1.000 20,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 32,000.000 8,000.00 MOBILIZATION LS 1.000 20,000.00
PREPARATION 2,043.000 510.75 1.000 20,000.00
0.000 0.00 0.000 0.00
0212 0212 0003.10 375.00 160.000 60,000.00 0221 0221 4022.05 30.00 1,500.000 45,000.00
FLAGGING DAY 160.000 60,000.00 TEMPORARY SLOPE DRAIN LF 1,500.000 45,000.00
12.000 4,500.00 0.000 0.00
2.000 750.00 0.000 0.00
0213 0213 0003.20 475.00 50.000 23,750.00 0222 0222 9110.01 50.00 250.000 12,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 23,750.00 RENTAL OF LOADER, FULLY OPERATED HOUR 250.000 12,500.00
3.000 1,425.00 0.000 0.00
0.000 0.00 0.000 0.00
0214 0214 0003.50 25.00 1,400.000 35,000.00 0223 0223 9110.02 50.00 50.000 2,500.00
CONCRETE PROTECTION BARRIER LF 1,400.000 35,000.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
1,550.000 38,750.00 COPERATED 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 08.13.2016 Est Number: 0009 Pay Period End Date: 08.13.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0224 0224 9110.03 50.00 250.000 12,500.00 0233 0233 L860.50 7,000.00 1.000 7,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 250.000 12,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 7,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 3,500.00
0.000 0.00 0.000 0.00
0225 0225 9110.07 50.00 250.000 12,500.00 4003 4003 0003.74 18,000.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 250.000 12,500.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 18,000.00
0.000 0.00 Replace 2-way traffic signal with 3-way traffic signal 0.000 0.00
0.000 0.00 0.000 0.00
0226 0226 9110.27 25.00 200.000 5,000.00 GROUP 10 GENERAL ITEMS Contracted 597,851.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 200.000 5,000.00 Current 603,851.00
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 218.746.39
0.000 0.00 This Estimate 11,636.75
0227 0227 L022.75 6.50 3,000.000 19,500.00 Totals for contract Contracted 9,064,151.80
TEMPORARY SILT CHECK LF 3,000.000 19,500.00 Current 9,077,280.14
0.000 0.00 In place 1,675,340.71
0.000 0.00 This Estimate 313,527.38
0228 0228 L022.90 6.50 3,000.000 19,500.00
TEMPORARY SILT FENCE LF 3,000.000 19,500.00
0.000 0.00
0.000 0.00
0229 0229 L022.92 3.00 1,500.000 4,500.00
TEMPORARY EARTH CHECK LF 1,500.000 4,500.00
0.000 0.00
0.000 0.00
0230 0230 L032.70 500.00 8.000 4,000.00
TEMPORARY MULCH TON 8.000 4,000.00
0.000 0.00
0.000 0.00
0231 0231 L070.15 85.00 510.000 43,350.00
MOWING ACRE 510.000 43,350.00
232.411 19,754.94
31.250 2,656.25
0232 0232 L860.24 2,750.00 7.000 19,250.00
STORM EVENT RESTORATION - INCENTIVE EACH 7.000 19,250.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 7125

Est Number: 0009 Pay Period End Date:

Date: 08.24.2016
Page: 17 of 19

Vendor ID: 0083 WERNER CONSTRUCTION, INC.
08.13.2016

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7125
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Vendor ID: 0083 WERNER CONSTRUCTION, INC.
08.13.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 71125 000

Prpsl Line Nbr 0083 Proj Line Nbr

6095.00 STEEL DIAPHRAGM

Project 71125 000

Prpsl Line Nbr 0098 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005 S.P. Initial Payment 46,734.00 27,231.43 987267 0005  S.P.Initial Payment 9.00 1,242.00 C-16089
Group 6C Re-Steel, Splices and Rebar Chairs Group 6C Steel Diaphragms
0009 S.P. Adjustment -13,994.00 -8,154.16 987267 0006 S.P. Adjustment -9.00 -1,242.00 C-16089
Group 6C Re-Steel, Splices and Rebar Chairs Group 6C Steel Diaphragms
Total for stockpile nbr 1: 32,740.00 $19,077.27 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0083: 32,740.00 $19,077.27 Total for proposal line nbr 0098: 0.00 $0.00
Prpsl Line Nbr 0110 Proj Line Nbr Total for item code 6095.00: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ |ltem Cd | ltem Desc
6131.50 EPOXY COATED REINFORCING STEEL
Stkpl Nbr 1 \—/ |
0005 S.P. Initial Payment 47,540.00 27,645.46 989386 Project 71125 000
Group 6D Re-Steel, Splices and Chairs Prpsl Line Nbr 0063 Proj Line Nbr
Total for stockpile nbr 1: 47,540.00 $27,645.46 Est Nbr Adjustment Type Adj Oty Adj Amt Invoice Nbr
Total for proposal line nbr 0110: 47,540.00 $27,645.46
Stkpl Nbr 1
Total for item code 3051.10: 80,280.00 $46,722.73 0005 S.P. Initial Payment 3,622.00 1,887.06 988380
\Item Cd Hlt‘em Desc ‘ Group 6 Epoxy Coated Re-Steel
6020.00 REINFORCING STEEL FOR BRIDGE
0005  S.P. Adjustment -692.50 -360.79 988380
Project 71125 000 Group 6 Epoxy Coated Re-Steel
Prpsl Line Nbr 0136 Proj Line Nbr 0006  S.P. Adjustment -2,925.00 -1,523.92 988380
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Group 6 Epoxy Coated Re-Steel
0008  S.P. Adjustment -4.50 -2.35 988380
Stkpl Nbr 1
Group 6 Epoxy Coated Re-Steel
0005 S.P. Initial Payment 3,141.00 1,415.96 988352 _
Total for stockpile nbr 1: 0.00 $0.00
Group 6E Re-Steel
. Total for proposal line nbr 0063: 0.00 $0.00
Total for stockpile nbr 1: 3,141.00 $1,415.96
. Total for item code 6131.50: 0.00 $0.00
Total for proposal line nbr 0136: 3,141.00 $1,415.96
Total for item code 6020.00: 3,141.00 $1,415.96
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materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 71125 000

Prpsl Line Nbr 0064 Proj Line Nbr

6310.00 STEEL SHEET PILING

Project 71125 000

Prpsl Line Nbr 0103 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 150.00 3,540.00 3-38C 0005  S.P.Adjustment -1,712.552 -19,437.47 C-16089
Group 6 H Pile 12" x 53Ib Piling Group 6C Sheet Piling
0008  S.P. Adjustment -148.79 -3,511.44 3-38C Total for stockpile nbr 1: 66.448 $754.18
Group 6 H Pile 12" x 53Ib Piling Total for proposal line nbr 0103: 66.448 $754.18
Total for stockpile nbr 1: 121 $28.56 Total for item code 6310.00: 66.448 $754.18
Total for proposal line nbr 0064: 121 $28.56 \Item cd Hnem Desc \
Total for item code 6210.14: 121 $28.56 7024.27 =~ GUARDRAIL END TREATMENT, TYPE I
ltemCd |ltem Desc Project 71125 000
6310.00 | STEEL SHEET PILING \ _ N
Prpsl Line Nbr 0144 Proj Line Nbr
Project 71125 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0065 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0009  S.P. Initial Payment 24.00 34.200.00 10293G
Stkpl Nbr 1 Type Il Guardrail End Treatment
0005 S.P. Initial Payment 1,314.50 15,642.55 3-43C Total for stockpile nbr 1: 24.00 $34,200.00
Group 6 Steel Sheet Piling Total for proposal line nbr 0144: 24.00 $34,200.00
0006  S.P.Adjustment -1,314.50 -15,642.55 3-43C Total for item code 7024.27: 24.00 $34,200.00
Group 6 Steel Sheet Piling Total remaining for contract: $83,121.43
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0065: 0.00 $0.00
Prpsl Line Nbr 0103 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0005 S.P. Initial Payment 1,779.00 20,191.65 C-16089

Group 6C Sheet Piling






